MINUTES OF THE 18TH LPC MEETING HELD ON 24.09.2019 IN THE CONFERENCE HALL OF THE BUDDHA PURNIMA PROJECT, HMDA OFFICE, TANK BUND, HYDERABAD

1. The Chairman, Lake Protection Committee (LPC) & the Metropolitan Commissioner, HMDA chaired the 18th LPC meeting.

2. The Member Convener, LPC & Director, Urban Forestry, HMDA welcomed all the members and explained the aim of the constitution of LPC and explained about the procedure of notification of Lakes/Tanks in Hyderabad Metropolitan Area.

3. The Chairman, LPC has reviewed the action take report of 17th LPC Meeting Minutes. The District Collectors, Ranga Reddy and Sanga Reddy have stated that they have constituted the District Level Committee in compliance to the Minutes of the 17th LPC Meeting. The Officials of the other Districts i.e., Hyderabad, Medak, Yadadri-Bhongiri, Siddipet and Medchal-Malkajgiri stated that they have not constituted District Level Committee and assured that they would constitute the Committee and report compliance.

(Action: All District Collecotrs)

4. The Chairman, LPC has reviewed the progress of the Preliminary Notifications and Final Notifications. As per the review, In Hyderabad, so far, 25 lakes notified preliminarily and 18 finally notified out of total 27 lakes. In case of Ranga Reddy, 618 lakes are notified preliminarily and 78 were finally notified, out of 824 surveyed. In case of Medchal-Malakajigiri, 429 lakes were preliminarily notified and 95 were finally notified out of 516 surveyed. In case of Medak, 122 were notified preliminarily and 4 were notified finally, out of 457 surveyed lakes. In case of Sanga Reddy, 265 preliminarily notified and 29 lakes were finally notified out of 439 surveyed. In Siddipet district, 160 lakes were

preliminarily notified and none finally notified, out of 200 surveyed. In Yadadri District, 219 were preliminarily notified and none finally notified out of 225 surveyed.

(Action: Revenue and Irrigation Officials)

5. The Chairman, while appreciating the District Collectors, Ranga Reddy, Medchal-Malkajigiri & Sanga Reddy for sending certification of 301 tanks, 323 tanks and 68tanks recently, asked the other Districts to emulate the same and asked the above Districts to send the balance in the same manner.

(Action: All District Collectors)

6. The Additional Commissioner, GHMC stated that there were no proper Cadastral Maps existing for the Lakes/Kuntas (below 10 Acres) which were formed recently. It was also stated that all preliminarily notified lakes on HMDA website shall be finally notified immediately. The Chairman, LPC has instructed to resolve the problems and discrepancies duly coordinating with Revenue and Irrigation Officials.

(Action: Revenue, Irrigation and HMDA Officials)

7. The Chairman, LPC has asked the Director-(Master plan) Planning wing of HMDA to issue Lake Id. Nos. immediately so that the Preliminary Notification could be issued to around 156 Lakes immediately. Even in future, whenever, new IDs to be created for Lakes, the Director (Master plan), HMDA was directed to take action immediately.

(Action: Director, Planning, Master Plan Wing, HMDA)

8. The HMDA officials stated that all the lakes for which certifications were received form the Revenue Dept could not notified finally due to the discrepancies observed in the reports submitted by Revenue Authorities. The Chairman, LPC instructed the Irrigation, Revenue and HMDA officials to chalk out the program for resolving all discrepancies Mandal wise and District wise. The Chairman, LPC instructed the Member

Convener, LPC to give schedule to all the concerned officials in this regard and to complete the process within One month. Further the Chairman, LPC instructed the Member Convener, LPC to get all the files related to notifications by this week end.

(Action: Revenue, Irrigation and HMDA Officials)

9. The Chairman, LPC has expressed dissatisfaction about the poor progress in final notification of Siddipet and Yadadri Districts. In this regard, DRO, Yadadri-Bhongiri stated that today i.e., on 24.09.2019 they are submitting 180 reports out of 219 lakes in respect of Final Notification of lakes in their District. The Chairman, LPC has instructed the EE, IB, Siddipet to inform to their Collector regarding the Poor Progress of Final Notification of lakes and to expedite the process. Further, the Chairman, LPC has instructed all the Collectors not to delay the submission of reports for final notification process.

(Action: All District Collectors)

10. While reviewing the petitions, objections and representations on preliminary notifications of lakes, the Chairman, LPC instructed to send them to the concerned District Collector for resolving the issues.

(Action: Lakes & Parks Division, HMDA)

11. The Chairman, LPC has reviewed the status of pollution monitoring by the Telangana State Pollution Control Board (TSPCB). The representative of TSPCB has stated that they are monitoring the pollution parameters for 185 lakes in HMA limits. The Chairman, LPC has instructed to conduct water Analysis in the Kukatpally Nala which is entering into Hussain Sagar at various points immediately.

(Action: TSPCB)

12. The Member Convener, LPC has proposed for Extension of Time to the Consultant i.e., M/s. Aarvee Associates for conducting Survey. The

Chairman, LPC has instructed to submit the actual time required for the balance work and accordingly process the file.

(Action: Lakes & Parks Division, HMDA)

13. The Chairman, LPC has reviewed about the progress of the Pedda Cheruvu, Ameenpur Village and Mandal in Sanga Reddy District. The District Collector, Sanga Reddy has stated that they have submitted the Final Notification report in respect of the above lake. The Chairman, LPC has enquired about the encroachments in the Pedda Cheruvu, Ameenpur and instructed the Director-I, Planning Department to convene a meeting with Municipal Commissioner, Ameenpur Municipality, Revenue and Irrigation Officials to review about the encroachments.

(Action: Director-I, Planning Department, HMDA)

14. The Chairman, LPC reviewed about the fixing of FTL pillars for the Finally Notified Lakes. The Commissioner, GHMC proposed for fixing of Pillars with design of Forest Boundary pillars, which can not be removed easily, to the lakes. Engineering wing to examine both the designs and estimates to take a decision in next meeting.

(Action: Development Department, HMDA)

15. The Member Convener, LPC has briefed about the challenges faced during the execution of works in and around the lakes. In this connection, the Chairman, LPC instructed the HMWS & SB Authorities to process the file and submit to the Government for Right of Way for laying of sewerage pipe line within the FTL and even in private patta lands.

(Action: HMWS & SB)

16. Additional Commissioner, GHMC requested the Committee to place the all the Survey Numbers falling in the FTL & Buffer limits (including plot numbers or House numbers) of all notified lakes(Either Preliminarily or

Finally) in the Prohibitory Register of the Revenue Department. The Chairman, LPC instructed the District Collectors & Director, Planning-I to address the CCLA to share the Survey Numbers & details of notified lakes, duly taking from HMDA website.

(Action: All District Collectors & Director-I, Planning Dept., HMDA)

17. Additional Commissioner, GHMC requested the committee to address the Registration Department to block the registrations in the FTL areas of the notified lakes. The Chairman, LPC stated that the committee has already resolved in it's 1st LPC Meeting(para-3) held on 20.04.2010 and 7th LPC meeting (Para-11) held on 29.04.2013 wherein, requested the Collectors/Government to notify the Survey Numbers falling within FTL, prohibiting registrations U/s. 22 A (1) (e) of Registration Act. All the Collectors are requested to take action accordingly.

(Action: All District Collectors)

18. The Chairman, LPC instructed the Director-I, Planning Department, HMDA to address the DTCP duly instructing to deny permission to Building permission or Layout permission for all those Survey Numbers falling within the FTL area of all the lakes which are Preliminarily/Finally Notified on HMDA website.

(Action: Director-I, Planning Department, HMDA)

19. The Chairman, LPC has clarified that if there is difference in FTL areas recorded by Irrigation and Revenue Departments, then as per the instructions of Chief Secretary during the meeting on 30.03.2016, higher area is to be considered between the two.

(Action: Irrigation, Revenue and HMDA Officials)

20. Further, the Executive Engineer stated that, they are facing problems during the conducting of FTL survey from Local Pattadars and to provide Enforcement. The Chairman, LPC instructed to resolve the

matter with the District Town Planning Committee in which local police are also members.

(Action: Irrigation, Revenue and HMDA Officials)

21. The Chairman, LPC instructed the District Collectors to take action against the encroachments in FTL areas of Lakes & water bodies, especially Ranga Reddy District regarding two lakes of Osman Sagar & Himayath Sagar and to take action accordingly. The Director, Technical HMWS & SB has requested for demarcation of FTL and certification of FTL Maps of the above two lakes. Further The Director, Technical, HMWS & SB has discussed about the Sewage Diversion and Treatment Plans for the above two lakes and requested for granting of funds to HMWS & SB @ the 2/3rd of Estimate Cost from HMDA and 1/3rd of Estimate cost from TSPCB. The Chairman, LPC instructed the Chief Engineer, HDMA to look into the matter.

(Action: District Collector, Ranga Reddy District & Chief Engineer, HMDA)

22. The Chairman, LPC has instructed the District Collector, Ranga Reddy District to list out all the construction activities taken in the Conservation Zone in catchment limits of Osman Sagar and Himayathsagar As per G.O.No.111, and to verify the legality of permissions. It was suggested to take Vattinagulapally area as Pilot project.

(Action: District Collector)

23. The Director General, EPTRI informed the Committee that they have prepared a project Report for the development of 19 lakes with a project cost of Rs. 1600.00 Crores under Green Climate Fund and the same was approved in principle by GoI. It was also stated that a pilot project is to be taken up with Rs. 90.00 Crores for which two lakes have to be identified.

24. The DG, EPTRI informed the Committee that to create awareness about the importance of conservation of water bodies, it is proposed take up Social involvement for protection of lakes in Schools on 14th November. The Chairman, LPC agreed for the same and asked all the Collectors to take up awareness campaign on water bodies in Schools in their Districts.

(Action: All District Collectors & GHMC Officials)

25. The meeting concluded with vote of thanks to all the Members of the Committee.

Sd/-
Chairman, Lake Protection Committee &
Metropolitan Commissioner, HMDA

//t.c.f.b.o.//
25.9.17
Executive Engineer,
Lakes & Parks Division,
HMDA

Annexure

Officers attended.

Sl. No	Name of the Officer Sarvasri / Smt.	Designation
1)	Arvind Kumar, IAS	Chairman, LPC & the Metropolitan Commissioner, HMDA
2)	B. Srinivas, IFS	Member Convener, LPC & Director, Urban Forestry, HMDA
3)	B. Kalyan Chakravarthy, IAS	Director General, EPTRI
4)	B. L. N. Reddy	Chief Engineer, HMDA
5)	D. S. Lokesh Kumar, IAS	Commissioner, GHMC
6)	Smt. Hari Chandana, IAS	Additional Commissioner, GHMC
7)	Dr. M. V. Reddy, IAS	District Collector, Medchal-Malkajgiri.
8)	Harish, IAS	District Collector, Ranga Reddy District.
9)	M. Hanumanth Rao, IAS	District Collector, Sanga Reddy District.
10)	G. Ravi, IAS	Joint Collector, Hyderabad
11)	Nikhila, IAS	Joint Collector, Sanga Reddy
12)	Tarun Joshi, IPS	Joint Commissioner of Police, Spl. Branch, Hyderabad.
13)	K. Suresh Kumar,	Chief Engineer, GHMC
14)	B. Ravinder	Superintending Engineer-I, HMDA
15)	S. Bheem Prasad, SE, NTD	Representative of Chief Engineer, Minor Irrigation.
16)	S. Bala Krishna,	Director-I, Planning Dept., HMDA
17)	V. Srinivas	Executive Engineer, I & CAD, Siddipet.
18)	T. Ramachander	Executive Engineer, I & CAD, Yadadri
19)	P. Madhusudhan Reddy,	Executive Engineer, I & CAD, Sanga Reddy
20)	A. Ranga Reddy	Executive Engineer, I & CAD, Ranga Reddy & Medchal-Malkajgiri.
21)	M. Kursheed	Executive Engineer, NTD.
22)	K. Ramakrishna Rao,	Executive Engineer, Lakes & Parks Division, HMDA
23)	J. Krishna Rao,	Executive Engineer (C), Lakes & Parks Division, HMDA
24)	V. L. Praveen Kumar, Director, Technical	D.T./DPA, HMWS & SB
25)	M. Ashok Kumar	DFO, Forest Department
26)	B. Vijaya Kumar,	Tahsildar, Mulugu
27)	Ch. Lingaiah	AVP, M/s. Aarvee Associates
28)	R. Edaiah	DD, Industries Dept.
29)	Md. Nazeer Ahmed	Tahsildar, Medak District.